(Attachment 1b)

HIGH SCHOOL #3 PROJECT COSTS

Based on Howard Shockey & Sons, Inc. Low Bid

PROJECT COSTS

Construction Costs

Base Bid (Shockey) - Building
Site Costs
Subtotal Base Bid and Site Costs

Bid Alternates
Bid Alt #1: Concession/Toilet Building

Bid Alt #2: Bleachers & Press Box at Football/Soccer Stadium
Bid Alt #3: Bleachers at the Baseball Field and the Softball Field
Bid Alt #4: Athletic Lighting at the Football/Soccer Stadium

Bid Alt #5: Athletic Lighting at the Baseball Field and the Softball

Subtotal Bid Alternates

Total Construction Costs

Other Costs

Contingency 4.0%
Land

A&E Fees

Testing, Inspections, and other Professional Fees
Additional WSA Connection Fee

Project Management (@70,000 X 2 years)
Wetland Mitigation Credits

FF&E (8% buildling related costs)

Fueling Facility

Easements and Dedications

Roadway Improvements

Subtotal Other Costs

TOTAL PROJECT COSTS

PROJECT FUNDING

FY 2006 CIP Funding
FY 2007 CIP Funding
Cash

TOTAL PROJECT FUNDING

41,056,000

10,254,000

51,310,000

700,000
616,300

32,700
370,500

421,000

2,140,500

53,450,500

2,138,020
1,579,492
3,800,000
1,069,010
270,523
140,000
154,625
3,350,000
1,500,000
TBD

TBD

14,001,670

67,452,170

19,806,000
36,694,000

11,000,000

67,500,000
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Building and Alternates
On-Site Costs

Off-Site Costs
Contingency

Other Costs

FAUQUIER COUNTY HIGH SCHOOL #3
Cost Estimate Comparisons

SD Estimate * Final Estimate
11/8/2004 7/29/2005
32,784,955 34,602,418
5,126,437 7,333,038
1,281,547 1,323,827
2,990,518
Subtotal 42,183,457 43,259,283
10,497,447 10,761,025
52,680,904 54,020,308

* 2 months of escalation added for Bid Date of August instead of June

% Change
5.54%
43.04%
3.30%

2.55%
2.51%
2.54%



Moseley Revised

Estimate Estimate
as of Nov-04 Aug-05 % Change 31,053,226 Building Cost
1,325,000 Alternatives
Building 31,053,226 33,168,601 6.81% 32,378,226 Subtotal Bldg. Costs
2,484,258 8% contingency on Bldg. Cost only
Plus: Alternates Included in CIP Submission 34,862,484 Bldg Costs + 8% cont. on Bldg. Cost only
Grandstands @ Competition Fields 550,000 406,729 2 months escalation on Bldg Cost & 8% cont. on Bldg Cost
Concession/Toilets/Storage 550,000 35,269,213
Press Boxes (3) 75,000
Plus: Alternates Not Included in CIP Submission
Greenhouse 120,000
Maintenance Shed 30,000
Total Add Alternates 1,325,000
2 Months Escalation for Change in Bid Date 406,729
Adjusted Building & Alternates Costs 32,784,955 33,168,601 1.17% 4,689,048 On-Site site work
373,600 Wetland mitigation
Site Costs 5,062,648 Subtotal
On site 4,689,048 7,029,179 405,012 8% contingency
Wetlands Mitigation 373,600
2 Months Escalation for Change in Bid Date 63,789
Subtotal On Site Costs 5,126,437
Off site 1,265,600 1,268,972 5,467,660
2 Months Escalation for Change in Bid Date 15,947
Subtotal Off Site Costs 1,281,547
Total Site Costs 6,407,984 8,298,151 29.50% 63,789 2 months escalation
Building, Alternates & Site Subtotal 39,192,939 41,466,752 5.80% 5,531,449 Total on-site work
Area Cost Factor at .90 37,320,076
Design & Construction Contingency 2,990,518 1,492,803 1,265,600 off site improvements 1492803
Overhead & Profit @8% 3,105,030 101,248 8% contingency 1341373
Escalation at 3.5% to Mid-Point 1,341,373 1,366,848 Subtotal 2834176
15,947 2 months escalation
Subtotal Construction/Contingency/Site Costs 42,183,457 43,259,282 2.55% 1,382,795
Other costs
A&E Fees (7.5%) 3,163,759 3,244,446
FF&E (15%) 6,327,518.54 6,488,892.30 42,183,457
Testing and special inspections (2%) 843,669 865,186
Project management (@$65,000 * 2.5 yrs.) 162,500 162,500
Subtotal other costs 10,497,447 10,761,024

TOTAL PROJECT COST 52,680,904 54,020,306 2.54%



Opinion of Probable Cost

On-site Improvements

Erosion Control

Clearing
Clearing
Stripping
Topsoil disposal
Total clearing

Demotion

Earthwork
Excavation
Fine grading

Total earthwork

Allowances

Additional excavation
Rock excavation (assumes 20%)

Total allowances

Utilities

Sanitary sewer (gravity)

Waterline
Total utilities

Drainage
Drainage structures
Storm sewer
Roof drains

Stormwater management

Underdrains
Total drainage

Paving

Pavement - heavy duty
Pavement - light duty
Pavement - recreational

Concrete pavement
Total paving

Site Concrete
Curb & gutter
Walks

Total concrete

Miscellaneous
Pavement markings
Signhage
Athletic surfacing

Total miscellaneous

Fencing

Conceptual  Conceptual
Phase Phase
11/10/05 09/14/04
175,000 87,000
420,000 232,000
210,000 139,200
630,000 371,200
1,006,200 210,000
168,000 140,000
1,174,200 350,000
- 120,000
3,120,000 120,000
3,120,000 240,000
102,000 144,000
357,000 145,600
459,000 289,600
350,000 108,000
612,000 245,000
54,000 54,000
80,000 45,000
28,500 12,000
1,124,500 464,000
935,000 194,000
380,000 512,000
- 195,600
60,000 100,800
1,375,000 1,002,400
273,000 189,600
179,200 700,000
452,200 889,600
18,275 4,000
6,000 8,000
600,000 100,000
624,275 112,000



Perimeter fencing
Athletic field fencing
Total fencing

Landscaping
Topsoil & seed
Landscaping allowance
Irrigation

Total Landscaping

Subtotal sitework
8% Contractors OH&P
5% Design contingency

Total On-site Improvements

Off-site Improvements

Road improvements
Turn lanes road widening
Signalized intx for school entrance
Total road improvements

Utility improvements
Waterline (12")
Sewer (4" force main)
Sanitary sewer (pump station)
Total utility improvements

Subtotal off-site improvements
8% Contractors OH&P
5% Design contingency

Total off-site improvements

Additional Development Costs
Wetlands mitigation
Relocation of existing utilities
Water connection fees (2" meters assumed)
Sewer connection fee (based on 2" water me
R/W or easement acquisition costs
Subtotal additional development costs

8% Contractors OH&P

Total additional development costs

Project Total

48,000 50,400
63,000 43,400
111,000 93,800
147,000 100,000
100,000 100,000
50,000 50,000
297,000 250,000
9,542,175 4,149,600
763,374 331,968
207,480
10,305,549 4,689,048
500,000 500,000
150,000 150,000
650,000 650,000
150,000
162,000 120,000
200,000 200,000
362,000 470,000
1,012,000 1,120,000
80,960 89,600
56,000
1,092,960 1,265,600
20,000
200,000
105,600 105,600
48,000 48,000
153,600 373,600
12,288
165,888 373,600
11,564,397 6,328,248




Alternate
Bus Storage
Erosion control
Clearing
Stripping
Excavation
Fine grading
Rock excavation
Pavement - heavy duty
Pavement markings
Perimeter fencing
Subtotal bus storage/fueling
8% Contractors OH&P
Total Alternate

Omissions
Bleachers
Grandstands
Site lighting

20,000
48,000
24,000
85,800
32,000
264,000
390,000
2,380
14,400

880,580
70,446

951,026




